TCR Program — Application Approval Project #103 — March 2006

Kern Route 99; improve interchange at Seventh Standard Road, north of Bakersfield in Kern
County.

($ X 1,000)

Estimated Project Cost: $21,560 TCRP Funds Approved to Date: $8,000

Total TCRP Funds Available: $8,000 Phase(s) Approved.: All

Applicant Agency:  Kern Council of Governments Implementing Agency:  Kern County Road Department

TCRP Allocations to Date: $1,900 for Phase(s): 1,2,3

Advanced Approved:  $300 for Phase(s): 1,2,3

LONP Approved to Date:  $0 for Phase(s): N/A

Project Summary: The overall project
involves improvements to the Route 99
interchange including, but not limited to, an
additional bridge over Route 99, ramp
modifications, widening to four lanes,
realignment of 7th Standard Road,
signalization of ramp intersections, as well
as an adjacent grade separation over the
Union Pacific Railroad.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Environmental documents and Project Report 12/00 11/05 $360

2 Roadway and structure design and preparation of 2/01 5/06 $700
construction documents

3 determination of R/W limits, ownership and valuation, 2/01 6/06 $5,900
offers & negotiations, relocations and utility clearance

4 Construct roadways, structure, electrical and drainage 9/06 5/08 $14,600
systems

Total: $21,560
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $300 $700 $900 $6,100 $8,000
Proposed

STIP-RIP State Committed $7,700 $7,700
Proposed

UP Railroad |Private Committed $800 $800
Proposed

Section 190 |State Committed $5,000 $5,000
Grade Sep Proposed

Grade District|Local Committed $60 $60
Proposed

Totals: Committed $360 $700 $5,900 $14,600 $21,560
Proposed

Totals: $360 $700 $5,900 $14,600 $21,560

Prior TCRP Action:

¢ Original application was approved on February 21, 2001 (TA-01-03) for $8,000,000 for all phases. A
delegated allocation of $300,000 was made to Phase 1, $700,000 was made to Phase 2, and $900,000
was made to Phase 3.

e An application amendment was approved March 16, 2006 (TAA-06-12) to update the project schedule
and funding plan. A reallocation of $718,000 was made to Phases 1, 2, and 3 (TFP-06-04).

Status of Conditions: No conditions set.

Discussion/lssues: No Issues.




